



CHANGE REQUEST

Request Nbr. 000087
Request Date 12-Dec-2022
Customer ID 0806
Currency USD
Project Nbr. 21-940
Contract Time Change, Days
Description Fire Alarm Flow Switches

Breiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

ESTIMATION

NO.	PROJECT TASK	DESCRIPTION	QTY	UOM	LINE AMT
1	Mechanical	Add devices and pipe and wire to flow switches	1.00	LS	10,806.51
	NOTES:	Add fire Alarm device to sprinkler flows			
2	General Conditions	Supervision, demo, cleanup	1.00	LS	1,620.98

MARKUPS

Mark-Up 932.06

Approved Amount of Change (USD): 13,359.55

CONTRACTOR

Breiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

12-Dec-2022

(signature)

OWNER

Marshall County
1 E Main St
Marshalltown, IA, 50158

12-Dec-2022

(signature)

OPN Comments 1/3/2023 (JEP):

Additional Zoning was required for the building and added as part of Blakhawk's design process.

This was apparently confirmed with the Fire Marshall on June 16th during a review of the sprinkler system on site.

The work and change order request is recommended to be approved for the completion of the project.



PROJECT NAME: Marshall County Courthouse
Add fire Alarm device to sprinkler flows

11/3/2022

OWNER:
OWNER'S C.O. # Breiholz Construction
CONTACT Scott Rozenboom

PLEASE REVIEW AND APPROVE THE FOLLOWING CHANGE ORDER. IF YOU HAVE ANY QUESTIONS PLEASE CONTACT ME.

SCOPE OF ADDITIONAL WORK:

Add devices and pipe and wire to flow switches

COST OF ADDITIONAL WORK:

MATERIAL

DESCRIPTION OF WORK	QTY	UNIT \$	MATERIAL COST
pipe and wire	1	\$ 850.00	\$ 850.00
	1		\$ -
	0	\$ -	\$ -
	0	\$ -	\$ -
	0	\$ -	\$ -
			\$ -
TOTAL			\$ 850.00

LABOR

DESCRIPTION OF WORK	QTY	LABOR RATE	LABOR COST
See above scope	42	\$ 66.05	\$ 2,774.10
	0		\$ -
	0		\$ -
	0		\$ -
TOTAL			\$ 2,774.10

SUBCONTRACTORS/EQUIPMENT

DESCRIPTION OF WORK	TOTAL
	\$6,200.00

	SALES TAX	MARKUP	TOTAL
TOTAL MATERIAL COST	\$ 850.00	10.00%	\$ 935.00
TOTAL LABOR COST	\$2,774.10	10.00%	\$ 3,051.51
TOTAL SUB/EQUIPMENT COST	\$6,200.00	10.00%	\$ 6,820.00
PERFORMANCE BOND		0.00%	\$ -
TOTAL CHANGE ORDER REQUEST			\$ 10,806.51

TOTAL CHANGE ORDER REQUEST **\$ 10,806.51**

SCHEDULE IMPACT: YES OR NO **FIELD APPROVAL**

ADDITIONAL DAYS REQUIRED 0 BY: _____

DATE: _____

THANK YOU FOR YOUR ATTENTION,

SIGNED: _____

BY:

TITLE:

DATE:

OWNER CHANGE ORDER APPROVAL

BY: _____

TITLE: _____

DATE: _____