



CHANGE REQUEST

Request Nbr. 000016
 Request Date 13-Apr-2022
 Customer ID 0806
 Currency USD
 Project Nbr. 21-940
 Contract Time Change, Days
 Description Attic & 5th Floor Sprinkler Pipe

Breiholz Construction
 1527 Maine St
 Des Moines, IA, 50314
 Phone: 515-288-6077
 Web: www.breiholz.com

ESTIMATION

NO.	PROJECT TASK	DESCRIPTION	QTY	UOM	LINE AMT
1	Mechanical	Fire Sprinkler Labor	1.00	LS	4,348.38
2	Mechanical	Fire Sprinkler MAterials	1.00	LS	2,013.48

NOTES: Attic Piping that was removed under the instruction of First Onsite and we were told to hold off on reconnection until the new beam and duct routing were finished. cut out by someone else to make way for a beam and ductwork on both levels. There was also a considerable amount of 2-1/2" Main on 5th floor for the Dry System that was removed by someone else that appears to have been taken out for a beam and duct that we had to reconnect as well.

Approved Amount of Change (USD): 6,361.86

CONTRACTOR

Breiholz Construction
 1527 Maine St
 Des Moines, IA, 50314
 Phone: 515-288-6077
 Web: www.breiholz.com

OWNER

Marshall County
 1 E Main St
 Marshalltown, IA, 50158

13-Apr-2022

13-Apr-2022

Scott Rozenboom

(signature)

(signature)