



CHANGE REQUEST

Request Nbr. 000017
Request Date 14-Apr-2022
Customer ID 0806
Currency USD
Project Nbr. 21-940
Contract Time Change, Days
Description Additional drywall and framing

Breiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

ESTIMATION

NO.	PROJECT TASK	DESCRIPTION	QTY	UOM	LINE AMT
1	Finishes	Skim Coat all floors NOTES: Excludes central rotunda area and stairwells	1.00	LS	42,081.95
2	Finishes	4th and 5th floor ceilings NOTES: Code requirement for fire protection on wood joists	1.00	LS	27,821.00
3	Sitework	Demo Remaining Lath/Plaster 4th/5th	1.00	LS	7,946.40
4	Finishes	Drywall extras 1st and 2nd floors	1.00	LS	3,860.33

Approved Amount of Change (USD): 81,709.68

CONTRACTOR

Breiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

14-Apr-2022

Scott Rozenboom

(signature)

OWNER

Marshall County
1 E Main St
Marshalltown, IA, 50158

14-Apr-2022

(signature)