



CHANGE REQUEST

Request Nbr. 000025
Request Date 20-Apr-2022
Customer ID 0806
Currency USD
Project Nbr. 21-940
Contract Time Change, Days
Description ASI 46 Framing For Revised Supply Air Chase

Breiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

ESTIMATION

NO.	PROJECT TASK	DESCRIPTION	QTY	UOM	LINE AMT
1	Finishes	Framing and drywall	1.00	LS	902.46

Approved Amount of Change (USD): 902.46

CONTRACTOR

Breiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

20-Apr-2022

Scott Rozenboom

(signature)

OWNER

Marshall County
1 E Main St
Marshalltown, IA, 50158

20-Apr-2022

(signature)



ARCHITECT'S SUPPLEMENTAL INSTRUCTION

ASI NO.: 046

PROJECT NAME:	Marshall County Courthouse	PROJECT NO:	18827003
CLIENT NAME:	Marshall County	DATE:	20 March 2022
PROJECT LOCATION:	1 E Main St Marshalltown, IA 50158	CONTACT:	Jimi Peters
GENERAL CONTRACTOR:	Breiholz Construction Co.		

The Work shall be carried out in accordance with the following supplemental instructions issued in accordance with the Contract Documents without change in Contract Sum or Contract Time. Proceeding with the Work in accordance with these instructions indicates your acknowledgment that there will be no change in the Contract Sum or Contract Time.

Description:

Rerouting

Architectural drawings

1. **A102 – FLOOR PLAN LEVEL 2**
 - a. ADD metal stud framing for revised supply air chase.
2. **A103 – FLOOR PLAN LEVEL 3**
 - a. ADD metal stud framing for revised supply air chase.
3. **A202 – REFLECTED CEILING PLAN LEVEL 2**
 - a. ADD metal stud framing for revised supply air chase.
4. **A203 – REFLECTED CEILING PLAN LEVEL 3**
 - a. ADD metal stud framing for revised supply air chase.

Mechanical drawings

1. **M101 – FIRST FLOOR MECHANICAL PLAN**
 - a. REVISE size and ADD extension to supply ductwork coming out of chimney near grids (B,11).
2. **M102 – SECOND FLOOR MECHANICAL PLAN**
 - a. REVISE location of supply ductwork riser
3. **M103 – THIRD FLOOR MECHANICAL PLAN**
 - a. REVISE location of supply ductwork riser

Associated Submittals/RFI's:

RFI 80

Attachments:

(7) DRAWINGS