



CHANGE REQUEST

Request Nbr. 000081
Request Date 02-Dec-2022
Customer ID 0806
Currency USD
Project Nbr. 21-940
Contract Time Change, Days
Description ASI 44 Boardroom
Speakers and Amp

Breiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

ESTIMATION

NO. PROJECT TASK	DESCRIPTION	QTY UOM	LINE AMT
1	Speaker/Amp Labor and Materials	1.00 LS	2,216.31

MARKUPS

Mark-Up 166.22

Approved Amount of Change (USD): 2,382.53

CONTRACTOR

Breiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

02-Dec-2022

OWNER

Marshall County
1 E Main St
Marshalltown, IA, 50158

02-Dec-2022

(signature)

(signature)



CHANGE ORDER

Breiholz Construction

Marshall County Courts

DATE

Friday, October 21, 2022

PREPARED BY

Tim Wright
Design Specialist



Change Order

Add (4) ceiling speakers and amp

Proposal Number: J22100087

CO Number: 01

Proposal Date: 10/21/2022

Prepared for: Breiholz Construction

Attn: Scott Rozenboom

Phone:

Email: scottr@breiholz.com

Prepared by: Tim Wright

Phone: 515-297-8740

Email: Tim.Wright@cti.com

Scope of Work

Description of Change

Add (4) ceiling speakers, with ability to add more in the future, and an amp.

Totals

Description	Price
Equipment Total	\$1,289.41
Implementation Services Total	\$855.98
Freight	\$70.92
Subtotal	\$2,216.31
Tax	\$0.00
Total	\$2,216.31

Bill of Materials

Added Items

Manufacturer	P/N	Description	Qty	Unit Price	Ext. Price
Audio Systems Equipment: \$1,289.41					
Crestron	AMP-X300	Single zone amplifier	1	\$517.65	\$517.65
QSC	AD-C6T-LP	6.5" Two-way low-profile ceiling speaker, 70/100v transformer Color - White	4	\$192.94	\$771.76

Total Adds: \$1,289.41

Change Order Acceptance

Notice of Acceptance

I hereby agree to the listed changes to the original scope of work. Original contract terms and conditions remain in effect. Shipping and handling fee are estimated and will be billed as an actual charge. State and local taxes will be incurred as applicable.

Please return this signed and dated acceptance to Tim Wright for change order work to commence. Form can be emailed to Tim.Wright@cti.com or faxed to (855) 329-2844. Thank you.

Bill to

Breiholz Construction
1527 Maine Street
Des Moines, IA 50314

Ship to

Breiholz Construction
1527 Maine Street
Des Moines, IA 50314

Total
J22100087 – \$2,216.31

Agreed and Accepted by:

Scott Rozenboom

Customer Signature

Scott Rozenboom

Printed Name

Sr. PProject Manager

Title

10/25/22

Date

CTI Signature

Printed Name

Title

Date