



# CHANGE REQUEST

**Request Nbr.** 000095  
**Request Date** 04-Jan-2023  
**Customer ID** 0806  
**Currency** USD  
**Project Nbr.** 21-940  
**Contract Time Change, Days**  
**Description** Tower Stair Repair Time and Materials Not To Exceed

Breiholz Construction  
1527 Maine St  
Des Moines, IA, 50314  
Phone: 515-288-6077  
Web: www.breiholz.com

## ESTIMATION

NO.	PROJECT TASK	DESCRIPTION	QTY	UOM	LINE AMT
1	Wood & Plastics	Tower Stair Framing - Labor To Not Exceed	1.00	LS	22,500.00
2	Wood & Plastics	Tower Stair Framing - Material To Not Exceed	1.00	LS	2,170.00
	NOTES: -40EA 1x8x8' -4EA 2x12x12' -4EA 2x12x20' -70EA 2x12x4' -nails and screws				
3	General Conditions	Supervision, demo, cleanup	1.00	LS	3,375.00

## MARKUPS

Markup 2,103.38

**Approved Amount of Change (USD):** 30,148.38

## CONTRACTOR

Breiholz Construction  
1527 Maine St  
Des Moines, IA, 50314  
Phone: 515-288-6077  
Web: www.breiholz.com

04-Jan-2023

(signature)

## OWNER

Marshall County  
1 E Main St  
Marshalltown, IA, 50158

04-Jan-2023

(signature)