



# CHANGE REQUEST

**Request Nbr.** 000091  
**Request Date** 25-Jan-2023  
**Customer ID** 0806  
**Currency** USD  
**Project Nbr.** 21-940  
**Contract Time Change, Days**  
**Description** PR019R Add Ductwork  
To Elec Room 122

Breiholz Construction  
1527 Maine St  
Des Moines, IA, 50314  
Phone: 515-288-6077  
Web: www.breiholz.com

## ESTIMATION

NO.	PROJECT TASK	DESCRIPTION	QTY	UOM	LINE AMT
1	Mechanical	Add Ductwork To Elec Room 122	1.00	LS	1,210.00
		NOTES: additional ductwork to Electrical Room 122. Which includes duct insulation.			
2	General Conditions	Supervision, demo, cleanup	1.00	LS	181.50

## MARKUPS

Markup 104.36

**Approved Amount of Change (USD):** 1,495.86

## CONTRACTOR

Breiholz Construction  
1527 Maine St  
Des Moines, IA, 50314  
Phone: 515-288-6077  
Web: www.breiholz.com

25-Jan-2023

(signature)

## OWNER

Marshall County  
1 E Main St  
Marshalltown, IA, 50158

25-Jan-2023

(signature)

