



CHANGE REQUEST

Request Nbr. 000112
Request Date 26-Apr-2023
Customer ID 0806
Currency USD
Project Nbr. 21-940
Contract Time Change, Days
Description Open Office 480 - Increase Public Counter Height To Standing Height

Breiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

ESTIMATION

NO.	PROJECT TASK	DESCRIPTION	QTY	UOM	LINE AMT
1	General Conditions	Increase Public Counter Height To Standing Height	1.00	LS	52,500.00

NOTES: Open Office 480 - Increase Public Counter Height To Standing Height

Including:

- demolition
- furnish and install new cabinets
- furnish and install new countertops, including waterfalls
- furnish and install new ballistic board
- furnish and install new plywood
- furnish and install new glass and glazing
- furnish and install new transaction box
- furnish and install all new millwork trim
- misc drywall/taping work

Schedule - figure to add 2-3 months minimum to the project schedule - due to all the new material needed and lead time constraints.

MARKUPS

Markup 3,937.50

Approved Amount of Change (USD): 56,437.50

CONTRACTOR

Breiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

26-Apr-2023

(signature)

OWNER

Marshall County
1 E Main St
Marshalltown, IA, 50158

26-Apr-2023

(signature)