



CHANGE REQUEST

Request Nbr. 000117
Request Date 15-May-2023
Customer ID 0806
Currency USD
Project Nbr. 21-940
Contract Time Change, Days
Description Urn Base Re-Work

Breiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

ESTIMATION

NO.	PROJECT TASK	DESCRIPTION	QTY	UOM	LINE AMT
1	Wood & Plastics	Extend Out Urn Bases With 2x4's & Plywood - Labor	1.00	LS	3,450.00
2	Wood & Plastics	2x4's & Plywood - Material	1.00	LS	259.00
3	Thermal-Moist Protection	Copper Caps(4 Locations)	1.00	LS	12,178.00
4	Finishes	Painting - Tnemec	1.00	LS	865.00
5	General Conditions	Supervision, Demo, Cleanup	1.00	LS	2,512.80

MARKUPS

Markup 1,444.86

Approved Amount of Change (USD): 20,709.66

CONTRACTOR

Breiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

15-May-2023


(signature)

OWNER

Marshall County
1 E Main St
Marshalltown, IA, 50158


15-May-2023

(signature)



Marshalltown Court House Counter caps 4 required

Quote
\$12,178.00 plus
tax if required



BAKER GROUP

HEARTLAND

DATE: 5/10/23 FIELD WORK ORDER NO. _____
 CHARGE TO: Breiholz Construction
 JOB NAME: Marshall County Courthouse
 WORK DESCRIPTION: Urn base Reprint / wipe clean Copper

LABOR

EMPLOYEE NAME	CRAFT	RATE	HOURS	AMOUNT
Brad Treanor	Paint	80.00	8	640.00

MATERIAL

ITEM	QTY	PRICE	AMT	ITEM	QTY	PRICE	AMT
1 gal t-nemec	1		90.00				
Pro Cryl gal	1		55.00				
Lacquer thinner	1		15.00				
Sweeney sleeve	2		15.00				
Oil brush	1		20.00				
Dish			30.00				

APPROVAL FOR CUSTOMER: <i>Kyle Miller</i>	APPROVAL FOR HEARTLAND FINISHES: <i>[Signature]</i>	LABOR <u>640.00</u>
DATE: <u>5/10/23</u>	DATE: <u>5/31/23</u>	MAT'L <u>225.00</u>
		TAX _____
		O & P _____
		TOTAL <u>865.00</u>